Weekly Report - Week 12

Name: Steven Crosby

W-number: W0218814

Date: March 28th, 2024

Project

Project Name: WPF Music Store application

Project Description: This week's efforts were focused on researching how to implement a store interface for the WPF application. After thorough investigation, it was determined that integrating the store directly within the database might not be feasible. Various alternative solutions and architectures were explored, including the possibility of using separate services to manage store transactions and interactions, ensuring scalability and maintainability of the application.

Project Tasks

Project Tasks	Estimate Hours	I	Actual Hours	Assigned to	Task Description
Research on Store Interface Implementation	16	100%	110	Steven Crosby	Conducted extensive research on implementing a store interface for the WPF music store application. Evaluated the feasibility of direct database integration and explored alternative approaches.

Report Issues

Date	Issue	Resolution		
28/03/2024		Exploring alternative solutions and architectures to ensure scalability and maintainability without direct database integration.		